AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of5

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
01 2003MAY30 SEE SCHEDULE
6. | ssued By Code | Wb2H09 | 7. Administered By (If other than Item 6) Code S3603A
TACOM ROCK | SLAND DCVA CLEVELAND
AVBTA- AQ ARC- C ADM RAL KI DD CENTER
WANNETTA BAKER (309) 782- 4905 555 EAST 88TH STREET
ROCK | SLAND IL  61299- 7630 BRATENAHL OH 44108- 1068
EMAI L: BAKERW@RI A. ARMY. M L
SCD C PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

9B. Dated (Seeltem 11)
HUNTER MANUFACTURI NG COVPANY

30525 AURORA RD. 10A. Modification Of Contract/Order No.
SOLON, OH. 441392795

DAAE20- 98- D- 0084/ 0016
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 92878 | Facility Code 2003JAN31

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $441, 072. 84

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: K It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JOYCE L KLEIN
KLEI NJ@RI A. ARWY. M L (309) 782- 5051

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003MAY30
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAE20- 98- D- 0084/ 0016 MOD/AMD 01

Name of Offeror or Contractor:

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
The purpose of this nodification, 01, is to definitize a firmfixed price for delivery order 0016 of contract DAAE20-98-D-0084. The

negotiated unit price is $69.94 each for a quantity of 12,929 M3 PARTI CULATE FI LERS, NSN. 4242-00- 368-6291.

CLIN 0001AA is increased by $162,660.32 from $170, 813.60 to $333, 473. 92.

CLI N 0001AB is increased by $278,412.52 from $292, 367.82 to $570, 780. 34.

As a result, the total ceiling price is reduced from $926,362.85 to the total firmfixed price amunt of $904, 254. 26.

Total contract amount is increased by $441,072.84 from $463,181.42 to $904, 254. 26.

Al'l other terms and conditions remain unchanged.

*** END OF NARRATIVE A 002 ***



Refer ence No. of Document Being Continued Page 3 of 5
CONTINUATION SHEET PIIN/SIIN DAAE20- 98- D- 0084/ 0016 M OD/AMD 01
Name of Offeror or Contractor:
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 NSN: 4240- 00- 368- 6291
FSCM 81361
PART NR: C5-19-853
SECURI TY CLASS: Uncl assified
0001AA PRODUCTI ON QUANTI TY 4768 EA $ 69. 94000 ($ 333,473.92
NOUN: FI LTER, PARTI CULATE
PRON: S63ZT400SB PRON AMD: 01 ACRN: AA
AVS CD: 070011
Packagi ng and Marki ng
I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh8HZ13014A433 W22PVJ J 2
DEL REL CD QUANTI TY DEL DATE
001 1, 200 30- MAR- 2003
002 1, 200 30- APR- 2003
003 1, 200 30- MAY- 2003
004 1,168 30- JUN- 2003
FOB PO NT: Destination
SHI P TO FREI GHT ADDRESS
(V22PVJ) XU GENERAL SUPPLY STORAGE PO NT
BLUE GRASS ARWY DEPOT
2091 KI NGSTON HWY
RI CHVOND KY 40475- 5000
CONTRACT/ DELI VERY ORDER NUMBER
DAAE20- 98- D- 0084/ 0016
0001AB PRODUCTI ON QUANTI TY 8161 EA [$ 69. 94000 ($ 570, 780. 34
NOUN: FI LTER, PARTI CULATE
PRON: S63ZT401SB PRON AMD: 01 ACRN: AA
AVS CD: 070031




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAE20- 98- D- 0084/ 0016 M OD/AMD 01

Page 4 of 5

Name of Offeror or Contractor:

ITEM NO

SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE

AMOUNT

Packagi ng and Mar ki ng

I nspection _and Accept ance

I NSPECTION: Origin

Deliveries or Perfornmance

DOC

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD

SUPPL

ACCEPTANCE: Origin

001 Wh8HZ13014A434 W2PVJ J 2
PRQJ_CD BRK BLK PT
MTA
DEL REL CD QUANTI TY DEL_DATE
001 32 30- JUN- 2003
002 1,200 30- JUL- 2003
003 1, 200 30- AUG- 2003
004 1, 200 30- SEP- 2003
005 1,200 30- OCT- 2003
006 1, 200 30- NOv- 2003
007 1, 200 30- DEC- 2003
008 929 30- JAN- 2004

FOB PO NT: Destination

SHI P TO FRElI GHT_ADDRESS

(W22PVI) XU GENERAL SUPPLY STORAGE PO NT

BLUE
2091

GRASS ARMY DEPOT
KI NGSTON HWY

RI CHVOND

CONTRACT/ DELI VERY ORDER NUMBER

KY 40475-5000

DAAE20- 98- D- 0084/ 0016




CONTINUATION SHEET

PIIN/SIIN DAAE20- 98- D- 0084/ 0016

Reference No. of Document Being Continued

MOD/AMD 01

Page 5 of 5

Name of Offeror or Contractor:

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/

| TEM AVE CD ACRN JOB ORD NO

0001AA S63ZT400SB AA 1 $
070011

0001AB S63ZT401SB AA 1 $
070031

SERVI CE NET CHANGE

NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON
Ar ny AA 97  X4930AC61 6N

NET CHANGE FOR AWARD: $

PRI OR AMOUNT
OF AWARD
463, 181. 42

| NCREASE/ DECREASE CUMULATI VE
PRI OR AMOUNT AMOUNT AMOUNT
170,813.60 $ 162, 660. 32 $ 333, 473.92
292,367.82 $ 278,412.52 $ 570, 780. 34
NET CHANGE $ ____4H_05_84_
ACCOUNTI NG | NCREASE/ DECREASE
STATI ON AMOUNT
26FB S19130 WL3@07 $ 441, 072. 84
NET CHANGE $ 441, 072. 84
| NCREASE/ DECREASE CUMULATI VE
AMOUNT OBLI G AMT
$ 441, 072. 84 $ 904, 254. 26
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